RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE 01 ) ,é -1 275

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER ONE FOR FC-6821-97, FOR TENTH
WARD SANITARY SEWER IMPROVEMENTS, CONTRACT 5, WITH
W.L. HAILEY AND COMPANY, INC,, IN AN AMOUNT NOT TO
EXCEED ONE MILLION SEVEN HUNDRED FORTY THREE
THOUSAND THREE HUNDRED EIGHTY FOUR DOLLARS AND NO
CENTS (81,743,384.00). ALL CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER
NUMBER: 2J26 573001 M24102469999.

WHEREAS, the City did enter into an agreement with W.L. Hailey and Company, Inc., for
FC-6821-97, Tenth Ward Sanitary Sewer Improvements, Contract 5 on behalf of the
Department of Public Works; and

WHEREAS, due to a change in construction method from open cut to tunneling; realignment
along Hardin Road to avoid utility conflict; and removal of contaminated soil at Hardin Road
and Lakewood Amphitheater; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number One
for FC-6431-95, Brownlee Road Bridge Replacement Project be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the change order amount of $1,743,384.00.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One with W.L. Hailey and Company, Inc., for FC-6821-97, Tenth Ward Sanitary Sewer
Improvements, Contract 5, in an amount not to exceed One Million Seven Hundred Forty
Three Thousand Three Hundred Eighty Four Dollars and No Cents ($1,743,384.00).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number One shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center numbers: 2J26 573001 M24102469999.
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BILL CAMPBELL 68 MITCHELL ST, SW, ATLANTA, GEORGIA 30335-0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4700, CITY HALL - SOUTH Nermas A. Keplen, P.X.
(404) 330-6240 Interin Comminsloner
FAX (404) 6¢58-7852 Devid Petors, P.I.

emall: publiewerks@eci.atinata.ga.us Deputy Commasioner

Jehaa W. Griftia, Jr,

Deputy Commissioner

Garney lngram-Reld

July 13, 2001

To: Felida Strong-Whitaker, Director
Bureau of Purchasing and Real Estate

Fr: Ladun Esan, P.E., Program Administrator
Public Improvement Program

Re: Tenth Ward Sanitary Sewer Improvements, Contract 5
FC-6821-97 — Change Order No. 1

Please find attached the Change Order proposal from W.L. Hailey and Company to provide
continued engineering services during the construction phase of the Tenth Ward Sanitary Sewer
Improvements Project.

W.L. Hailey will provide tunneling at I-75 and Fair Drive using approved alternate construction
method, tunneling between buildings along Metropolitan Parkway minimizing disruption to
businesses, the removal of contaminated sail along Hardin Road in excess of 500 tons and the
removal of contaminated soil at Lakewood Amphitheatre.

The Department of Public Works hasdetennineditislnmebstinterestofmectytnacoept
this change order in an amount not to exceed One Million Seven Hundred Forty Three Thousand
Three Hundred Eighty Four Dollars and No Cents ($1,743,384.00).

If you have any questions or if you require additional information, I can be reached at extension

6526.
Attachment(s):
Cc:  Norm Koplon, P.E., DPW Willie Canidate, DPW
David Peters, P.E., DPW Pamela Lewis, BPRE
John W. Griffin, Jr., DPW Susan Bronston Sullivan, OCC
Garmey Ingram-Reid, DPW Bruce Bell, OCC
Ade Abon, P.E., DPW . Tarik Bezuneh, DOF
Peter Ayeni, DPW Eskender Abebe, CH2M Hill/TOC, 1V
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CITY OF ATLANTA

BILL CAMPBELL - 66 TRINITY AVENUE, S.W. SUITE 1790
MAYOR ATLANTA, GEORGIA 30335-0307
(404) 330-6204

CHANGE ORDER NO. _1_APPROVED DATE

TO__W.L. HAILEY AND COMPANY, INC. (CONTRACTOR)

FOR _REQUESTED CHANGES TQ THE CONSTRUCTION CONTRACT

THE _TENTH WARD SANITARY SEWER IMPROVEMENT, CONTRACY 5

DEPARTMENT OF
ADMINISTRATIVE
SERVICES

BUREAU OF

PURCHASING &
REAL ESTATE

AMOUNT (PLUS OR MINUS)_$1,743,384.00

IN CONNECTION WITH

FOR OWNER CITY OF ATLANTA - DEPARTMENT of PUBLIC WORKS

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

ltems as shown on the attached Change Proposal

THE AMOUNT OF THE CONTRACT WILL BE INCREASED IN THE SUM OF: $ 1.743.384.00

ne Million Seven Hundred Forty Three Thousand Three Hundred Eighty Four Dollars and No Cents
ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) $ 3.203.047.50

NEW CONTRACT TOTAL $4,946,431.50 WITH NO CHANGE IN THE CONTRACT TIME OF 340 DAYS FROM

THE DATE OF NOTICE TO PROCEED ON THE WORK.

INCREASE $ 1,743.384.00

CONXRULTANT - f%-
N

ncurrence Form.

CORPORATE tETARY

DEPARTMENT OF PUBLIC WORKS

7

(ATTACH CORPORATE SEAL) BUREAU OF PURCHASING & REAL ESTATE
is l“ll\m-'h/\ M’lx
PROGRAM MANAGER DEPARTMENT OF FINANCE
2J26-573001-M24102469
RESIDENT ENGINEER ACCOUNT NO.
CITY ATTORNEY CHIEF ADMINISTRATIVE OFFICER
NOTE: CHANGE ORDER MUST BE EXECUTED IN MAYOR

SAME MANNER AS ORIGINAL CONTRACT
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CHANGE PROPOSAL

CONCURRENCE

Tenth Ward Sanitary Sewer Improvement, Contract 5

Mr. Ladun Esan, P. E, RFP NO: NA

Manager, Capital Improvements Program DATE: June 7, 2001

City of Atlanta PROJECT: FC - 6821-97

55 Trinity Ave., SW GOWRSE #: WSRE 13

Suite 4500

Atlanta, GA 30335-0324
[ DESCRIPTION: )

Adjust the Authorized Contract Amount to include the following items:

Tunnel At Interstate 75 crossing and Fair Drive $ 662,470.00
Tunnel Between Buildings from Sta. 52+ 58 to 58+ 18 $ 607,190.00
Removal of Contaminated Soil along Harden Road $ 135,902.00
Removal of Contaminated Soil at Lakewood Amphitheatre $ 291,310.00
Alignment Revision along Harden Road, Utility Conflict $  46,512.00

Total $1,743,384.00

|JUSTIFICATION:

Fair Drive and Interstate 75 crossing had to be tunneled because of rock. Alrernate Bid item unit price is used.

Change in construction method from open cut to tunnel
businesses and avoid damage to the buildings.

Remove contaminated soil at Harden Road and Lakewood A
Revise alignment along Harden Road to avoid utility conflict

between two buildings for minimal disruption of

mphitheatre

| COST COMPARISON:

Contractor’s Initial Proposal:
Program Manager's Recommended Amount:

$ 2,264,357.00
$1.743,384.00

|RECOMMENDATION:
Program Manager: ES W" A ‘uA“ Date: 6'.1 ‘ Dl
Signature V)Approved ( )Denied
Eskender Abebe, PE.  CH2MHILL/TQC, Inc. L.V.
Name Firm
r i l
City Chief Engineer: S W Date: (" ] o|
Signature JAApproved  ()Denied
Ade Abon, P.E City of Atlanta, DPW
Name Firm
| CONCURRENCE: el A

Manager, Capital Improvements Program:

Date:
( )Denied

2y

City of Atlanta, DPW

Firm

H\Projects\SS\WSRE 13\DOCS\10-Pt.5, WSREV10-5\COA\CHGORDR-CONCURRENCE-TENT! HWARD-5.00C
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‘CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM THE FOLLOWING FUND, ACCOUNT

TRANSMITTAL FORM FOR LEGISLATION
7JBLIC IMPROVEMENT PROGRAM
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Originating D&Jarrment: DPW/Purchasing

Committee(s) of Purview: Finance/Executive
Committee

Committee Meeting Dates(s) August 14, 2001

CAPTION:
BACKGROUND:

GREG PRIDGEON

Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Council Deadline: July 30, 2001

Full Council Date: September 4, 2001

TO AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE FOR FC-6821-97,
TENTH WARD SANITARY SEWER IMPROVEMENTS, CONTRACT 5, WITH W.L. HAILEY AND

COMPANY, INC., IN AN AMOUNT NOT TO EXCEED ONE MILLION SEVEN HUNDRED FORTY THREE

THOUSAND THREE HUNDRED EIGHTY FOUR DOLLARS AND NO CENTS ($1,743,384.00). ALL

AND CENTER NUMBERS: 2J26 573001 M24102469999.

FINANCIAL IMPACT (if any)

Mayor's Sta_ff Only
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Received by Mayor's Office: g/ / 0 [

/ (datd{
(date)
Submitted to Council:
(date)
Action by Committee: Approved Adverse
Substitute Referred
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Reviewed by: ‘%

initials)

Held Amended

Other



BUREAU OF PURCHASING AND REAL ESTATE
LEGISLATION SUMMARY

TO: FINANCE/EXECUTIVE COMMITTEE
CAPTION: A resolution authorizing the Mayor to enter into Change Order One
for FC-6821-97, Tenth Ward Sanitary Sewer Improvements, Contract 5, with
W.L. Hailey and Company, Inc., in an amount not to exceed One Million Seven
Hundred Forty Three Thousand Three Hundred Eighty Four Dollars and No
Cents (81,743,384.00). All contracted work shall be charged to and paid from
fund, account, and center numbers: 2J26 573001 M24102469999,

REQUESTING

DEPARTMENT: Department of Public Works

CONTRACT TYPE: Construction

SOURCE

SELECTION: N/A

BID OPENING: N/A

INVITATIONS

ISSUED: N/A

BIDS

RECEIVED: N/A

BACKGROUND: Original contract price - $3,203,047.50
Change Order Number One is necessary due to a change in
construction method from open cut to tunneling; revision of the
alignment along Hardin Road to avoid utility conflict; and removal
of contaminated soil at Hardin Road and the Lakewood
Amphitheater.

SOURCE OF FUNDING: BOND PROGRAM

EVALUATION TEAM

COMPOSITION: DPW, BPRE




